Harbour Portal · Statement of work

SYNTHETIC COMPETITION DATA. All organisations, people and business records are fictional.

SYNTHETIC FIXTURE — all organisations, people, dates and records below are fictional.

Signed scope baseline v1

Project: prj_harbour_portal
Document ID: doc_hp_sow
Source version ID: sv_hp_sow_001

Approved scope
The staff portal goes live on 26 October 2026.
Launch scope is password-based staff login; Microsoft Entra ID SSO is scheduled for phase two on 16 November 2026.
The phase-two acceptance criterion is a successful SAML login by a test staff member through the customer Entra ID tenant, recorded in the UAT evidence pack.
Synthetic reviewer record: reviewer@harbour.test confirmed this baseline on 20 October 2026.